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________________________________________________________

The attached LTPP Program Directive IMS-30 provides directions
and a schedule for the release of Asphalt Concrete Resilient
Modulus (LTPP Protocol P07) data for the GPS program.  The
activities outlined in this directive should be carried out as
soon as possible by all responsible parties.

TRB

Delete ALL data from the NIMS for the following tables:

TST_AC07_A
TST_AC07_B
TST_AC07_A_WK
TST_AC07_A_SUM

 
This data does not have to be archived.  This should be
accomplished by 9 June 1995.  

RCOC's

It is assumed that all P07 data for the GPS program has been
entered by the RCOC's.  Prior to initiating the release of
the P07 data, the FHWA TAC must perform "Beta" testing of
the resilient modulus QA checks on the latest data set. 
Therefore, it will be necessary to upload all P07 data to
the NIMS by 9 June 1995.  It is recommended that the RCOC's
run the current QA checks prior to uploading the data to the



NIMS and provide the FHWA LTPP TAC with feedback/input
concerning the results of this process.  All comments and
suggestions will be considered during the evaluation of the
QA checks.  The evaluation is scheduled to take two weeks
with revised QA checks to be issued by 30 June 1995.  

After the RCOC's receive the revised QA checks, one month
has been allocated to perform the QA checks (i.e. data
release) at the Regional level.  At the conclusion of this
process, the data will again be uploaded to the NIMS and the
data release performed at the National level.  An additional
month has been allocated for this effort.  Table 1 contains
a schedule of activities to be conducted to complete this
process.

                                     
Approving Official

Monte Symons, Team Leader
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Table 1.  Schedule for P07 data release.

Task # Activity Responsible
Agency

Expected
Completion Date

Status

1 Delete all P07 Data
from the NIMS

TRB 9 June 1995

2 Upload P07 Data from
the RIMS to the NIMS

Braun Intertec
BRE
PMS

9 June 1995

3 Perform Beta Testing
of P07 QA Checks

PCS/LAW 23 June 1995

4 Revise QA Checks SAIC 30 June 1995

5 Perform Regional Data
Release and
Upload Data to NIMS

Braun Intertec
BRE
PMS

31 July 1995

6 Perform National Data
Release

ERES 31 August 1995

    


